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ESTIMATE RUN 09/17/2004

ESTIMATE SUMMARY 06:56:04
CONTID: C14833 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14833-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 25 WORK DAYS
R4 FY 04 Chip Seals West PERCENT TIME: 44.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA R400-170
R4 FY 04 Chip Seals West
NAME OF ROAD: SH 52
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 08/07/2004 DATE TIME STARTED 07/26/2004
1935 SNOWY OWL DRIVE DATE LET 05/27/2004 DATE WORK BEGAN
DATE AWARDED 06/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/17/2004 DATE ACCEPTED
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 07/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 779,680.50 PARTICIPATING $ 661,829.54 $ 34,547.54
AWARD PROJECT AMT: $ 737,737.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 84.88% TOTAL EARNINGS 661,829.54 34,547.54
FUNDS AVAILABLE: $ 117,850.96 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 661,829.54 34,547.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,145.72 -98.34
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 653,683.82 34,449.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 653,683.82 34,449.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,449.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 403-00720
0010 409-02055
0011 900-00006
0015 411-10261
0020 620-00020
0025 626-00000
0030 627-00005
0035 627-00030
0040 627-30405
0045 627-30410
0050 630-00000

C14833

STA R400-170

14833-BID

ITEM
DESCRIPTION

*HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT)

COVER COAT MATERIAL

(TYPE II) (SPECIAL)

ADDED ITEM

(DOLLAR) / PRICE RED ITEM 409 AGGREG CMO 3

EMULSIFIED ASPHALT

(RAPID-SETTING-2P) (POLYMERIZED)

SANITARY FACILITY

*MOBILIZATION

*EPOXY PAVEMENT MARKING

RAISED PAVEMENT MARKER

(TEMPORARY)

*PREFORMED THERMOPLASTIC PAVEMENT MARKING

(WORD-SYMBOL)

*PREFORMED THERMOPLASTIC PAVEMENT MARKING
LINE)

(XWALK-STOP

*FLAGGING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

50.000
TON

70.00000

446,558.000

SY
0.85000
0.000
DOL
1.00000
245,607.000
GAL
0.85000
1.000
EACH
250.00000
1.000
LS

25,000.00000

1,292.000
GAL
43.00000
7,895.000
EACH
1.00000
406.000
SF
12.00000
357.000
SF
7.50000
800.000
HOUR

19.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

49.460
0.000
49.460

423,277.000
17,647.000

440,924.000

-15,113.860

-15,113.860

198,416.000
7,847.000

206,263.000

0.000
1.000

1.000
0.000

1,292.000
0.000

1,292.000

7,803.000
0.000

7,803.000

406.000
-178.000
228.000

148.000
209.000
357.000

0.000
360.000
360.000

ESTIMATE RUN 09/17/2004

AMOUNT
THIS
PERIOD
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AMOUNT

3,462.
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6,840.

Page 2

CUMULATIVE

20

40

86

55

.00

00

00

00

00

50

00



CONTID: C14833 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14833-BID ESTIMATE RUN 09/17/2004
PROJECT: STA R400-170 ESTIMATE NO: 0002 06:56:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 630-00001 *PILOT CAR OPERATION 198.000 0.000
HOUR 70.000 2,800.00
40.00000 70.000 2,800.00
0060 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
100.00000 0.000 0.00
0065 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 5.000 2,000.00
400.00000 5.000 2,000.00
0070 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000
EACH 0.900 36.00
40.00000 0.900 36.00
0075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 0.000
EACH 86.400 5,184.00
60.00000 86.400 5,184.00
0080 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 3.600 10,800.00
3,000.00000 3.600 10,800.00
0085 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 90.000 900.00
10.00000 90.000 900.00
0090 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
789.75000 1.000 789.75
0095 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14833-BID ESTIMATE RUN 09/17/2004
PROJECT: STA R400-170 ESTIMATE NO: 0002 06:56:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 779,680.50 $ 34,547.54 3 661,829.54
PROJECT TOTAL CURRENT AMT $ 779,680.50 $ 34,547.54 $ 661,829.54



